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Fort Lee BRAC/MILCON
Program

•CSS Phase 1 FY07/08/09  PA: $477M
•CSS Phase 2 FY08/09/10  PA: $427M

• FY07 Increment Awarded 13 June 2007
• RTA: 30 July -30 Sep 07  for 08/09/10 
increments
• Target Award:  Various RFP’s to be awarded 
with incremental funding  throughout FY08

•AF Dining Facility FY08 PA:  $7.8M
•AF Student Dormitory FY08 PA: $47.8M
•AF Transportation Mgmnt School FY09 PA: $16.7M
•AF/Navy Culinary Training Academy FY09 PA: 
$18.6M
•AF/Navy HQ Renovation of Bldg 2300 FY09 PA: 
$1.2M
•DECA HQ Addition FY08 PA:  $23M

•Design-Bid-Build
•DCMA HQ, Renovate Bldg 10500 FY09   PA: $23M

•Design Bid Build
•NGIC/DIA Joint Use Facility FY08/09 PA:  $63M
•TRADOC HQ  FY09  PA:  $84M

•Total Program:  
•FY08: $526M
•FY09:  $343M
•FY10:  $123M

•Barracks  Fort Eustis FY08  PA: $32M
•Unit Ops Facilities Fort Eustis FY08  PA: 
$43M
•Barracks Fort Lee FY08  PA:  $6.9M
•Comp Ops Facilities, Fort Lee  FY08 PA:  
$9.8M
•Chapel, Fort Lee  FY08  PA:  $6M

•Total FY08 Program: $97M

BRAC MILCON

•Fire Station, Fort Lee FY08  PA: $4M
•Chapel, Fort Lee FY08  PA: $6M
•Child Development Center, Fort Lee FY08  
PA:  $6.9M
•Fitness Facility  FY08 PA:  $31M

•Total FY08 Program: $48M

MILCON Supplemental
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Fort Lee Army BRAC
Acquisition Schedule (FY08)

•Soldier Support Center  PA: $16M;  Adv:  Aug-07;  Award:  Sep-07;  Complete:  Mar-09

•TA5 Central Campus (TA-5) PA: $190M;  Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09

•Classrooms;  Admin;  Training Bays for wheeled and Tracked Vehicles

•TSED (TA-5)  PA: $45M; Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09
•Tactical Support Equipment Detachment;  Labs, Applied Instruction 

•Barracks  (Fort Worth)  PA: $200M; Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09 (2  (624) Bldgs and 
BDE/BN HQ);  Feb-10 (4 Bldgs)

•Five Barracks (624 person); One Barracks (312 Person); BDE/BN HQ's

•Battalion HQ  PA:  $3M; Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09

•DFAC (TA-5)  PA: $23M;   Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09

•DOIM Servers  PA:  $3M;  Adv:  Nov-07;  Award:  Jan-08;  Complete:  Jan-09

•North Range  PA: $40M;   Adv: Sep-07;  Award: Nov-07;  Complete: Apr-09
• North Range Training Buildings
•North Range Outdoor Training
•Vehicle Recovery Range
•Washracks

Contracts will be incrementally funded in FY08 and FY09
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Acquisition Schedule (FY08)
•AF Dining Facility, Fort Lee FY08 PA:  $7.8M; Adv:  Nov-07;  Award:  Jan-08;  Complete:  Jun-09

•AF Student Dormitory, Fort Lee FY08 PA: $47.8M; Adv:  Nov-07;  Award:  Jan-08;  Complete:  Jun-09

•DECA HQ Addition, Fort Lee FY08 PA:  $23M; Adv:  Sep-07;  Award:  Dec-07;  Complete:  Jun-09

•NGIC/DIA Joint Use Facility FY08/09 PA:  $63M; Adv:  Oct-07;  Award:  Jan-08;  Complete:  Jun-09

•Barracks  Fort Eustis FY08  PA: $32M; Adv:  DEC-07;  Award:  Feb-08;  Complete:  Aug-09

•Unit Ops Facilities Fort Eustis FY08  PA: $43M; Adv:  DEC-07;  Award:  Feb-08;  Complete:  Aug-09

•Barracks, Fort Lee FY08  PA:  $6.9M; Adv:  Jan-08;  Award:  Mar-08;  Complete:  Sep-09

•Company Ops Facilities, Fort Lee  FY08 PA:  $9.8M; Adv:  Jan-08;  Award:  Mar-08;  Complete:  Sep-09

•Fort Lee Supplementals and Congressional Adds:  Adv:  June 08;  Award Sep 08
•Chapels:  Awaiting Design Authority
•Fire Station :  Awaiting Design Authority
•CDC :  Awaiting Design Authority
•Fitness Facility :  Awaiting Design Authority



Questions???


